

Activity Appraisal Document ODA >€ 1.000.000 "PREVI" in Burkina Faso

| | |
|--|---|
| Application number | 4000004688 |
| Short name application | BURKINA FASO_PREVI_CDC_CVE Prevention contre l'extrémisme violent par des dialogues (inter-religieux) et des formations dans le Nord de Burkina Faso |
| Long name application | PROJET DE PREVENTION DE LA RADICALISATION ET DE L'EXTREMISME VIOLENT DANS LES REGIONS DU SAHEL, DU NORD ET CENTRE-NORD DU BURKINA FASO (PREVI) |
| Description application | <p>Projet d'une durée de trois ans à mettre en œuvre dans les régions du Sahel, du Nord et du Centre Nord du Burkina Faso.</p> <p>L'objectif global de ce projet sera de contribuer à la prévention de la radicalisation des jeunes et de l'extrémisme violent.</p> <p>Les axes d'intervention du projet seront:</p> <ul style="list-style-type: none"> - Promouvoir des mécanismes endogènes de préservation de la paix, de la sécurité et de la cohésion sociale dans les zones d'intervention du projet ; -Renforcer les capacités de l'Etat, des acteurs locaux et religieux sur les mécanismes de prévention de la radicalisation des jeunes et de l'extrémisme violent et du respect des droits humains ; -Promouvoir la solidarité entre les communautés et accompagner la réhabilitation socio-économique des jeunes et des femmes affectées par la crise sécuritaire dans les zones d'intervention du projet. |
| Budget holder | DSH |
| Number business partner | 30077068 |
| Implementing organisation(s) | Centre Diocésain de Communication de Ouahigouya (CDC) avec l' Association des Jeunes pour le Développement du Sahel (AJDS). |
| <u>Legal relationship</u> | Arrangement/ contribution |
| <u>Commitment</u> in foreign currency (if applicable) | 688.250.000 XOF |
| Corporate rate | 0,00152449 |
| <u>Commitment</u> in euros | 1.049.230,25 Euro |

| | | | |
|---|---|-------------------------|--|
| Funds centre | 0502U04030001 | | |
| Activity start date | 01/01/2021 | | |
| Activity end date | 31/12/2024 | | |
| Contract start date | 01/01/2021 | | |
| Contract end date | 31/12/2023 | | |
| Has an evaluation been planned? | No | | |
| <u>Aid modality</u> | Other aid | | |
| <u>Donor role</u> | Single donor | | |
| <u>Technical assistance</u> | 10<TA<25 Between 10% and 25% of the activity budget | | |
| <u>Beneficiary's country/region</u> | Burkina Faso | | |
| Countries within the region (if applicable) | n.a | | |
| Allocation country information | 100% Burkina Faso | | |
| Location within the country (be as specific as possible) | District | Name location(s) | REGIONS DU SAHEL, DU NORD ET CENTRE-NORD |
| <u>CRS Code</u> | 15160 Human Rights | | |
| <u>Policy marker weight is 'principal' (no minimum or maximum amount)</u> | MnsRcht | | |
| <u>Policy marker weight is 'significant'. (no minimum or maximum amount)</u> | GikhMV PrivSct | | |
| <u>Special pledges made by the Minister or State Secretary / and/ or special marks regarding sensitive information</u> | n.a | | |

II. ACTIVITY APPRAISAL

2.1 Contribution made by the activity to BZ policy objectives (policy relevance)

2.1.1 Description policy relevance

This program is in line with the objectives of the Stability Fund, in particular preventing violent extremism. It is also in line with the Sahel multi annual plan of the Dutch MFA, HGIS 2 Peace, Security, Stability and migration(improve inclusive decision making, preventing violent extremism and make the violent extremism groups less attractive for vulnerable people). Also, this program is in line with the objectives of the OUA annual plan and the DVB goal in terms of P/CVE piloting. The project is finally linked to GBVS and to "regionaal meerjarig kader Sahel 2019-2022".

The actions of the PREVI project are in line with the Burkinabe National Economic and Social Development Plan (PNDES), through its three strategic axes which are:

- Reform institutions and modernize the administration,
- Develop human capital,
- Stimulate promising sectors for the economy and employment,

Also this initiative will seek to fit into component 1 of the Burkinabe Sahel Emergency Program (PUS) "Socio-economic". The PUS is the Burkinabe response plan to the increasing insecurity in the Northern and Eastern parts of the country. Specific objective 3 of the action deals with this issue of improving the living conditions and employment opportunities of vulnerable groups, including young people and women. It also refers to the 2011-2020 sectorial of industry, commerce and crafts (POSICA 2011-2020), in terms of education program and vocational training.

The PREVI project will also contribute to the achievement of the 8th Sustainable Development Goal (SDG) of the United Nations which aims to promote sustained, inclusive and sustainable economic growth, full and productive employment and decent work for all.

In addition, the PREVI project is in line with the Burkinabe National Gender Policy and the Special Job Creation Program for Youth and Women (PSCE / JF), concerning the support of employment opportunities, self-employment, taking into account the specificities of gender in a perspective of harmonious development. Gender occupies a very important place in this proposal. The program engages young people in the activities led by youth and women in all activities and takes into account the fact that their situations and needs differ from (elderly) men.

This program fully takes into account the objectives of Stability fund namely to support activities at the intersection of peace, security and development in countries and regions that are at risk of drifting into violent conflict, are in conflict. In addition, it will ensure institutional development through capacity building activities with both governmental and non-governmental actors.

The project will bring together religious leaders from various faith and leaders from youth organisations. This mixture of leaders will provide for sufficient peer control and thus eliminate extremist messaging. The messaging is focused on countering extremist messages and thus any message which does not contribute to the objectives of resilience and common acceptance, will not be accepted by the peer group.

Also, the Netherlands Embassy will set up an external monitoring system covering its development programs so as to have external eyes on the ground. This monitoring system will also monitor the messaging of the leaders within the program.

2.1.2 Appraisal

Appraise the policy relevance of the project, using the appraisal table. If the maximum score is not achieved, explain why. If certain criteria do not apply, please indicate this.

| No. | Criteria 2.1 Policy relevance | Indicators (score 0, 1, 2) | Score | EXPLANATION/ REFERENCES |
|------------|--|--|--------------------------------|---|
| 2.1.1 | The proposed intervention ties in with the operational objectives in the Explanatory Memorandum and the related policy memorandum (policy theory and intervention logic). | <input type="checkbox"/> The proposed intervention ties in with both the main objective and the secondary objectives . | <input type="text" value="2"/> | Le programme est relié aux objectifs directs des fonds de la stabilité. |
| 2.1.2 | The proposed intervention ties in with the ODA priorities | <input type="checkbox"/> The proposed intervention ties in with more than one of the result areas of the BH&OS priorities. | <input type="text" value="2"/> | Le programme contribue à atteindre des objectifs : -Prévenir l'extrémisme violent et la radicalisation des jeunes ; -Rendre les groupes extrémistes moins attractifs ; -Consolider la paix sociale ; |
| 2.1.3 | The proposed intervention ties in with the annual plan and the result chain of the MIB/MASP | <input type="checkbox"/> The intervention is specifically mentioned in the result chain of the MIB/MASP. | <input type="text" value="2"/> | Le programme est mentionné explicitement dans le plan annuel de l'ambassade des Pays Bas au Burkina Faso. |
| 2.1.4 | The relevance of the proposed intervention to | <input type="checkbox"/> | <input type="text" value="2"/> | Les aspects liés au genre sont |

| | | | | |
|---|--|--|---|--|
| | the crosscutting themes of women's rights and gender equality / climate / PSD / coherence and strengthening of civil society organisations | The proposed intervention is relevant to more than one of the crosscutting themes. | | pris en compte et prennent en compte les jeunes et les femmes. |
| Total score (maximum 8 out of 8 points) | | | 8 | |

2.2 Problem analysis and lessons learned

2.2.1 Description

La prévention de l'extrémisme violent par le dialogue interreligieux est un processus dynamique où il s'agit de travailler à un vivre-ensemble fraternel, où chacun peut avoir sa place. Cela passe par des attitudes très concrètes qui sont entre autres la manière de parler de l'autre, le souci de dépasser les amalgames et les stéréotypes, ainsi que le désir d'approfondir sa propre foi et les ressources qu'elle donne pour une rencontre de l'autre en vérité. En fait, le dialogue interreligieux fait partie du dialogue social comme contribution à la paix. Les études récentes émergentes (depuis 2014) sur l'analyse de la radicalisation et de l'extrémisme violent au Burkina Faso, tendent toutes à mettre en évidence les facteurs socioéconomiques et socioculturels comme source de la radicalisation des jeunes. En effet la pauvreté, le chômage des jeunes et la montée des pratiques religieuses ultra-conservatrices rendent vulnérables les populations et les jeunes en particulier.

Le contexte des zones d'intervention(Sahel, Nord et Centre nord) est marqué par l' "Ethnicisation" ou "communautarisation" du terrorisme qui se matérialise par des massacres intercommunautaires, la stigmatisation religieuse et ethnique.

Ce projet s'inscrit dans une approche préventive de l'extrémisme violent. En vue de prévenir l'extrémisme violent et de renforcer la résilience socio-économique des jeunes et des femmes.

Les axes d'intervention du projet seront:

- Promouvoir des mécanismes endogènes de préservation de la paix, de la sécurité et de la cohésion sociale dans les zones d'intervention du projet ;
- Renforcer les capacités de l'Etat, des acteurs locaux sur les mécanismes de prévention de la radicalisation des jeunes et de l'extrémisme violent et du respect des droits humains ;
- Promouvoir la solidarité entre les communautés et accompagner la réhabilitation socio-économique des jeunes et des femmes affectées par la crise sécuritaire dans les zones d'intervention du projet ;

2.2.2 Appraisal

| No. | Criteria 2.2 | Indicators (score 0,1,2) | Score | EXPLANATION/ REFERENCES |
|------------|--|---------------------------------|--------------|--------------------------------|
| | Contextual analysis | | | |
| 2.2.1 | The proposal is based on a careful and thor- | <input type="checkbox"/> | 2 | The proposal provides a clear |

| | | | | |
|-------|---|---|---|---|
| | ough contextual analysis, from which a logical problem definition and objective are generated. | The proposal is based on a careful and thorough analysis and results in a logical problem definition and objective. | | contextual analysis on violent extremism, and on the challenges linked to youth radicalization. |
| 2.2.2 | Based on the problem formulated, the proposal explains in a logical manner why the intervention is aimed at the specified geographical location. | <input type="checkbox"/> The proposal gives a realistic explanation of why the intervention is aimed at the specified geographical location and substantiates this with examples. | 2 | The areas of the project interventions are the most targeted by violent extremism. a local context study was done to assess the feasibility of a program. |
| 2.2.3 | The proposal justifies the choice of target group . | <input type="checkbox"/> The proposal clearly justifies the choice of target group. | 2 | The proposal describes the relevance of the choice of target group. The youth within the mentioned regions are the most vulnerable. |
| 2.2.4 | The proposal sets out which relevant actors were involved in formulating the proposal and what influence they had on the content of the proposal. | <input type="checkbox"/> The proposal sets out the involvement of actors, both in formulating the proposal and in the proposed intervention (including its management). | 2 | The relevant actors(youth, religious leaders) are involved in the formulation of the project and the interventions. There is an ownership. |
| 2.2.5 | A stakeholder analysis (incl. women and youth) has been carried out and the results incorporated in the proposal. | <input type="checkbox"/> The proposal sets out who has a stake in the programme/project and details their relative interests. | 2 | A Stakeholders analysis has been done and the outcomes taking into account women and Youth.(specific outcome) |

| | | | | |
|--|---|---|----|--|
| 2.2.6 | The proposal describes how the results of evaluations and/or studies feed into formulation of the proposal. | <input type="checkbox"/> The proposal clearly sets out how results from evaluations and/or studies contributed to formulation of the proposal. | 2 | There is an internal baseline and context studies which are contributed to formulation of the proposal |
| Total score (maximum ¹² out of 12 points) | | | 12 | |

2.3 Objectives (outcomes), results (outputs), activities and resources, based on the SMART principle

2.3.1 Description

Ce projet qui vise à prévenir l'extrémisme violent a pour objectif global de contribuer à la prévention de la radicalisation des jeunes et de l'extrémisme violent dans les régions du Sahel, du Nord et du Centre Nord du Burkina Faso.

Les objectifs spécifiques sont définis comme suite :

-Objectif Spécifique 1 : Promouvoir des mécanismes endogènes de préservation de la paix, de la sécurité et de la cohésion sociale dans les zones d'intervention du projet ;

-Objectif Spécifique 2 : Renforcer les capacités de l'Etat, des acteurs locaux sur les mécanismes de prévention de la radicalisation des jeunes et de l'extrémisme violent et du respect des droits humains ;

-Objectif Spécifique 3 : Promouvoir la solidarité entre les communautés et accompagner la réhabilitation socio-économique des jeunes et des femmes affectées par la crise sécuritaire dans les zones d'intervention du projet.

Les résultats attendus et les activités se présentent comme suit :

R1.1 : Des Mécanismes endogènes de veille pour la préservation de la paix et de la cohésion sociale sont promues et accompagnées dans les zones d'intervention

Activité 1.1.1 : Mise en place et formation de 11 clubs de la paix

Activité 1.1.2 : Mettre en place une plateforme électronique d'alerte précoce sur l'extrémisme violent au profit des jeunes, des Clubs de Jeunes de la paix et des membres du Réseau des Clubs d'Ecoute et de Dialogue (RECED).

Activité 1.1.3 : Apporter un appui financier à 10 initiatives locales en faveur de la résilience des jeunes et des femmes

Activité 1.1.4 : Animer un atelier de plaidoyer pour la paix avec les Jeunes Caravaniers auprès des responsables coutumiers et religieux assortis de motions d'engagement des deux parties

Activité 1.1.5 : Organiser une caravane nationale des jeunes pour la prévention de l'extrémisme violent et le respect des droits humains

R1.2 : Des cadres de concertations des jeunes pour lutter contre l'extrémisme violent sont promus et bien animés

Activité 1.2.1 : Mettre en place une médiathèque de prévention de l'extrémisme violent et de promotion de la cohésion au profit des enfants dans la rue dans chacune des trois régions couvertes par le projet

Activité 1.2.2 : Organiser chaque année, de façon tournante, la journée des communautés dans chaque chef-lieu de région couverte par le projet

Activité 1.2.3 : Organiser un forum citoyen dans chaque région sur les règles et principes républicains en lien avec l'éducation civique en milieu scolaire, la pratique de la bonne gouvernance locale et le respect des droits humains au profit de 200 jeunes.

R2.1 : Les populations des zones d'intervention en particulier les jeunes sont sensibilisées sur les valeurs de la paix, de la fraternité humaine et du bon vivre ensemble

Activité 2.1.1 : Accompagner les pairs éducateurs dans l'organisation de séances de sensibilisation sur la prévention de l'extrémisme violent et la protection de l'enfant.

Activité 2.1.2 : Soutenir 20 initiatives des CED des lycées et collèges de la région du Nord en faveur de la culture de la citoyenneté active.

Activité 2.1.3 : Produire et diffuser chaque mois, une émission sur l'extrémisme violent pour sensibiliser les jeunes sur ses causes et ses effets.

Activité 2.1.4 : Produire et diffuser chaque mois, une émission sur l'extrémisme violent pour sensibiliser les jeunes sur ses causes et ses effets.

R2.2 : Les capacités des responsables des services déconcentrés de l'Etat, des leaders communautaires sont renforcées pour le respect des droits humains, pour la lutte contre l'extrémisme violent dans les zones de couverture du projet ;

Activité 2.2.1 : Former au moins 50 jeunes leaders des organisations locales dans les régions du Nord et du Sahel sur les principes fondamentaux du respect des droits humains, la préservation de la paix et de la cohésion sociale.

Activité 2.2.2 : Former au moins 50 jeunes filles membres des OSC locales par région sur le leadership féminin, en plaidoyer et en planification de projets.

Activité 2.2.3 : Organiser 10 sessions de 02 jours de formation sur la fraternité humaine et l'acceptation mutuelle au profit 500 leaders religieux et communautaires des régions du Nord, du Centre Nord et du Sahel

Activité 2.2.4 : Organiser une formation au profit de 50 jeunes membres de la corporation régionale des femmes de l'AIDS sur l'extrémisme violent et le respect des droits humains

Activité 2.2.5 : Organiser un panel dans chacune des régions du Nord et du Sahel sur le respect des droits humains et la prévention de l'extrémisme violent au profit des Maires et des FDS

R2.3 : Les capacités des encadreurs des enfants et des hommes de médias sont renforcées sur l'éducation à la tolérance et à la fraternité humaine.

Activité 2.3.1 : Organiser 02 sessions de 02 jours de formation sur l'éducation à la tolérance, et à la non-violence au profit 200 enseignants et encadreurs pédagogiques des régions du Nord, du Centre Nord et du Sahel

Activité 2.3.2 : Organiser 02 sessions de 02 jours de formation sur la communication non violente au profit 50 leaders d'associations et acteurs de médias des régions du Nord, du Centre Nord et du Sahel

Activité 2.3.3 : Organiser 02 ateliers de formation de 02 jours sur les stratégies d'encadrement et de résilience des enfants face à l'extrémisme violent au profit de 100 Maîtres coraniques des régions du Nord, du Centre Nord et du Sahel

Activité 2.3.4 : Accompagner l'action des Maîtres coraniques dans la sensibilisation des enfants/apprenants sur la tolérance et la non-violence comme valeurs humaines fondamentales

R3.1 : Les communautés PDI des zones d'intervention du projet en particulier les jeunes et les femmes sont sensibilisées sur les valeurs de la paix, de la fraternité humaine et du bon vivre ensemble ;

Activité 3.1.1 : Organiser deux conférences régionales sur la coexistence pacifique et la stigmatisation à Dori et à Ouahigouya au profit des jeunes des communautés hôtes et des familles PDI

Activité 3.1.2 : Organiser 200 séances de sensibilisation sur la coexistence pacifique au profit des communautés PDI et familles hôtes sur les différents sites d'accueil des régions du Nord et du Sahel

Activité 3.1.3 : Réaliser et diffuser une émission radiophonique par trimestre sur les bonnes pratiques en matière de cohésion sociale dans les communautés PDI

R3.2 : Les jeunes et les femmes des zones d'intervention du projet sont accompagnés à développer des unités économiques rentables pour assurer leur autonomisation économique ;

Activité 3.2.1 : Organiser des sessions de formation de résilience au profit de 1250 Jeunes et femmes vulnérables à l'extrémisme violent dans les métiers porteurs (saponification, fabrication de pommades, friture, production d'aliment pour bétail et pour volailles) et en entrepreneuriat /1 session de 25 personnes par CED au profit de 48 CED et deux clubs de Paix.

Activité 3.2.2 : Produire et diffuser chaque trimestre une émission radio sur l'entrepreneuriat et sur les opportunités d'emploi des jeunes dans les régions du Nord, Centre Nord et du Sahel.

Activité 3.2.3 : Produire et diffuser un film documentaire sur l'entrepreneuriat comme support pédagogique et de sensibilisation dans les vidéos-clubs des villages couverts par le projet et possédant un CED

R3.3 : Des mécanismes endogènes de prise en charge psychosociale des personnes victimes de l'extrémisme violent dans les zones d'intervention du projet sont promus et accompagnés

Activité 3.3.1 : Distribuer des vivres à 400 familles déplacées internes des trois régions par les Clubs de paix et les CED

Activité 3.3.2 : Apporter un appui psychologique de résilience post traumatique aux PDI accompagnés par 50 CED dans la région du Nord.

Théorie du Changement

L'approche du projet est fondée sur la théorie du changement suivante :

Alors les intentions à se livrer à des activités illicites ou le penchant pour les discours radicaux seront réduites, parce que les populations en particulier les jeunes et les femmes sont épris des valeurs de paix et sont moins exposés aux moteurs idéologiques de l'extrémisme violent, ce qui permettra de créer une dynamique de stabilisation dans cette zone sensible.

Pour le consortium cette logique des changements peut s'opérationnaliser de la manière suivante :

L'enjeu de la prévention de l'extrémisme violent serait complexe et devrait être encadré par des responsables et leaders formés et informés. C'est ainsi qu'avec le concours des responsables coutumiers, politiques et les religieux, la cohésion sociale et la restauration du dialogue social seront résolues par les jeunes et les femmes réunis dans les différents clubs et plateforme de discussion. Aussi, des formations et plaidoyers auprès des forces de l'ordre et de sécurité et certains leaders influents seront menés en vue du respect des droits de l'homme. Les jeunes étant les acteurs clés de cette question seront mis au-devant de la scène avec une prise en compte de leurs aspirations pour un monde (local) meilleur juste et équitable. Ils seront accompagnés par les éducateurs et les communicateurs pour une bonne maîtrise de la problématique et des moyens adéquats de leurs propre résilience. Et pour finir, la prévention de l'extrémisme violent pour un environnement paisible où les acteurs s'engagent et participent au développement, passe par un Etat de droits où le citoyen assurerait un contrôle participatif et inclusif de la gouvernance, et donc un Etat à la fois fort et démocratique. Jeunes, femmes, personnes vulnérables, leaders communautaires, les leaders d'opinion ainsi que les gouvernants sont tous conviés autour de la même pour résoudre le problème d'extrémisme violent pour un changement durable.

2.3.2 Appraisal

| No. | Criteria 2.3 Outcomes, outputs, activities and re- sources based on the SMART principle | Explanation of score (1 point per indicator) | Score | |
|------------|--|---|--------------|---|
| 2.3.1 | The objectives at outcome level are clearly formulated, fall within the proposal's span of influence and are realistic. The outcomes follow logically from the problem formulated. | <input checked="" type="checkbox"/> The outcomes are specifically formulated. <input checked="" type="checkbox"/> The objectives follow logically from the problem formulated. | 5 | The outcomes have been formulated in cooperation with stakeholders and beneficiaries. |

| | | | | |
|--|---|---|---|--|
| | | <p><input checked="" type="checkbox"/> The objectives fall within the proposal's span of influence and are realistic (taking account of its duration and local circumstances).</p> <p><input checked="" type="checkbox"/> The objectives are acceptable to the target group and other stakeholders.</p> <p><input checked="" type="checkbox"/> The objectives formulated are realistic bearing in mind the scope of the activities and the capacity of the (local) organisation(s).</p> | | |
| <p>EXPLANATION/ REFERENCES</p> <p>The outcomes and outputs are well defined. There is clear logical link between outputs and outcomes. Also the objectives are based on recent experience of the organizations in the target regions. The combination of two organizations together provides sufficient "change power". As described above there are several output indicators such as ateliers, films, radio messages etc. These can all be used to monitor progress. Finally, the objectives taking into account the needs and challenges of target group engaging in PVE.</p> <p>Gender indicator 3: Youth and women as specific target groups with specific needs are taken into account for each outcome, refers to results 3.2: R3.2: Young people and women in the project intervention areas are supported to develop profitable economic units to ensure their economic empowerment.</p> <p>The objectives include an explicit reference to women/ men, girls/ boys and gender equality.</p> <p>There is a specific reference to women/men in the outputs. Also a specific outcome has been formulated to taking in account women/men(refers to outcome R3.2).</p> | | | | |
| 2.3.2 | Progress in achieving the outcomes can be determined objectively on the basis of measurable performance indicators. | <p><input checked="" type="checkbox"/> Relevant performance indicators have been formulated for each outcome.</p> <p><input checked="" type="checkbox"/> A baseline measurement and a measurable target (quantitative and/or qualitative) have been formulated for each performance indicator.</p> <p><input checked="" type="checkbox"/> The verification method (the means by which data is collected and the sources of that data) is realistic and feasible.</p> | 3 | |

**EXPLANATION/
REFERENCES**

There is for each outcome a relevant performance indicator. Also the baseline measurement is well defined but will be improved at the beginning of the project.

Additional appreciation

gender indicator 1: For each output are relevant gender specific performance indicators formulated.

There are verification methods through indicators to address gender issues in this program. The youth and women are highly involved in all output. Specific gender indicators are defined.

| | | | | |
|-------|--|--|---|--|
| 2.3.3 | The outputs formulated are concrete and fall within the proposal's span of control. The outputs follow logically from the outcomes formulated. | <p>The project proposal is divided into clear phases, each having concretely formulated outputs.</p> <p><input checked="" type="checkbox"/> The outputs are specific.</p> <p>There is a clear link between the outputs and the out-comes, i.e. the outputs can be expected to contribute to achievement of the outcomes.</p> <p>The outputs are acceptable to the target group and other stakeholders.</p> <p>The outputs formulated are realistic bearing in mind the scope of the activities and the capacity of the (local) organisation(s) .</p> | 5 | |
|-------|--|--|---|--|

**EXPLANATION/
REFERENCES**

The objectives are based on recent experience of the organizations in the target regions. The combination of two organizations together provides sufficient "change power". As described above there are several output indicators such as ateliers, films, radio messages etc. These can all be used to monitor progress in terms of output. Also, The activities have a direct link to the expected output and the objectives follow logically the problem formulated.

| | | | | |
|-------|--|--|---|--|
| 2.3.4 | Progress in achieving the outputs can be determined objectively on the basis of measurable performance indicators. | <p><input checked="" type="checkbox"/> Relevant performance indicators have been formulated for each output.</p> | 3 | |
|-------|--|--|---|--|

| | | | | |
|--|---|--|---|--|
| | | <input checked="" type="checkbox"/> A baseline and a measurable target (and/or qualitative) have been formulated for each performance indicator. <input checked="" type="checkbox"/> The verification method (the means by which data is collected and the sources of data) are realistic and feasible. | | |
| EXPLANATION/ REFERENCES <p>There is relevant performance indicators formulated for each output. And also the measurable and performance indicator for each output. We can notice the good verification method of data collected</p> <p>Additional appreciation gender indicator 1 and 2:</p> <p>For each output, gender specific performance indicators have been formulated;</p> <p>Baseline, targets and verification methods facilitate to collect gender specific information.</p> | | | | |
| 2.3.5 | There is a logical link between the proposed activities and the outputs formulated. | <input checked="" type="checkbox"/> The proposal sets out the nature of the activities and explains how the activities formulated contribute to achieving the outputs | 1 | |
| EXPLANATION/ REFERENCES <p>There is a logical link between activities and outputs formulation.</p> <p>The outputs will contribute for preventing violent extremism and enhancing economic resilience of the beneficiaries.</p> | | | | |
| 2.3.6 | There is a logical link between the activities and the project budget (efficiency). | <input checked="" type="checkbox"/> The budget is supported by figures price and quantity (p x q). <input checked="" type="checkbox"/> The budget is broken down by output outcome. | 2 | |
| EXPLANATION/ REFERENCES <p>There is a logical link between budget elaboration and activities.</p> | | | | |
| 2.3.7 | When the activity ends, its envisaged outputs will have a lasting effect for the ultimate target group. | | | |

| | | | |
|---|---|--|--|
| | | <p><input checked="" type="checkbox"/> The proposal contains a clear vision (with objectives) as to how the activities will be continued when the intervention comes to an end.</p> <p><input checked="" type="checkbox"/> To achieve these objectives, specific measures will be taken during implementation of the activities to ensure that the target group will help continue the activities.</p> <p><input checked="" type="checkbox"/> The proposal contains suitable criteria against which progress in continuing the activities can be measured.</p> <p><input type="checkbox"/> The proposal includes a transition plan or exit strategy, identifying the various actors.</p> | |
| <p>EXPLANATION/ REFERENCES</p> <p>The sustainability of the project is guaranteed by the implementation of cadre de concertation, youth peace club and four indigenous mechanisms of early warning and peace management. Also, at the end of the project, the consortium will pursue the activities and work closely with the beneficiaries.</p> <p>For each output, the quantitative and qualitative indicator and criteria are well defined.</p> <p>We notice that there is not a transition plan or exit strategy yet. This will be discussed in the second half of the project period.</p> | | | |
| 2.3.8 | At the end of the activity, the envisaged outputs will have a lasting effect on the local partners. | <p><input checked="" type="checkbox"/> The proposal contains a clear vision (with objectives) as to how the quality of the activities and/or financial independence of the local partner will be enhanced.</p> | |

| | | | | |
|---|--|--|--|--|
| | | <input checked="" type="checkbox"/> To achieve these objectives, specific measures will be taken during implementation of the activity. <input type="checkbox"/> The proposal devotes attention to the capacity of the local partner to generate income from various sources. <input type="checkbox"/> The proposal sets out suitable criteria against which progress in regard to institutional sustainability can be measured. | | |
| <p>EXPLANATION/ REFERENCE</p> <p>The proposal doesn't give information on the capacity of the local partners to generate income at the end of the activity. However CDC et AJDS both have long experience in working in the respective areas and know the sensitivities and "way to go".</p> <p>It's not clear yet how the outputs will have a lasting effects on the local partners at the end of the activity. It has been agreed with CDC and AJDS that in the second half of the project period, the partners will propose an exit strategy, indicating how to sustain activities and networks created after the end of the project. This will include a plan for all the operational materials for the project, such as office furniture, vehicles etc.</p> | | | | |
| <p>Total score (maximum score 27 points)</p> | | | | |

2.4 Cooperation, harmonisation and added value

This project will be implemented by two local organisations, CDC Ouahigouya and AJDS Sahel. These both organizations will cooperate with Faith based organisations as well as the relevant ministries, such as the Ministry of Territorial Administration and Decentralization, the Ministry of Social Cohesion.

The intervention is based on close coordination and collaboration with regional actors, namely the Regional Councils, the regional directorates for women and young people.

Also, the project will work in tandem with the various deconcentrated structures set up by the government. These structures will be called upon to support young people and women for training.

This program has added value as it will contribute to the prevention of violent extremism and building the resilience of youth and women. It has the merit of connect young people and religious leaders, which is especially useful for the dialogue parts of the program. On the other hand, it's relevant and innovative in terms of using socio-economic activities in PVE.

CDC Ouahigouya and AJDS Sahel are active on the topic of PVE and social cohesion. Both organisations have implemented Prevention against violent extremism and living together programs before.

The experiences gained from these interventions will help the implementation of this project which puts youth and women at the very centre of the struggle as the privileged target of extremists and promoters of violence. This is what gives this initiative all its singularity and specificity.

There are not too many projects that encourage the two target groups (religious leaders and young people) to operate together and which combine socio-economic activities as a vector of resilience.

Finally, the proposed action is based on the various actions that the two structures are already implementing but above all on their experiences in supporting rural populations in a context of insecurity. The specificity of the action also lies in the philosophy of the listening and dialogue clubs (CEDs) and the peace clubs which consists not only of strengthening the economic autonomy of young people and women but of using this framework to promote dialogue, tolerance and social cohesion. To promote the mobilization and involvement of all without distinction of religions, cultures . Also, the radio, at the same time that it informs and trains the populations, will be used here as a platform to give a voice to young people, to women to express themselves on their living conditions and to challenge the various actors.

Also with regard to the multidimensional crisis, the nexus Peace-development-humanitarian approach will be used to strengthen actions for more effects, impact.

2.5 Channel and aid modality (including alignment)

the aid modality / channel

The funding is a BZ contract with CDC Ouahigouya (unilateral channel) . However this program will be implemented in close collaboration with Ministry of Territorial Administration, Ministry of Social Cohesion and religious leaders. We decided to work with CDC Ouahigouya AND AJDS because of their previous experience in the area of violent extremism. CDC Ouahigouya and AJDS provides technical assistance to the Burkinabe government and NGOs.

●Alignment

This program is in line with the objectives of the Stability Fund, in particular preventing violent extremism. It is also in line with the Sahel multi annual plan of the Dutch MFA, HGIS 2 Peace, Security, Stability and migration(improve inclusive decision making, preventing violent extremism and make the violent extremism groups less attractive for vulnerable people). Also, this program is in line with the objectives of the OUA annual plan and the DVB goal in terms of P/CVE piloting. The project is linked to GBVS and to "regionaal meerjarig kader".

The current situation in Burkina Faso does require such programs in order to detour the spiral of violence which has invaded the country since 2016.

On the other hand, this project is in line with the National Economic and Social Development Plan (PNDES). It is part of component 1 of the Emergency Program for the Sahel (PUS) "Socio-economic". The PREVI project will contribute to the achievement of the 8th Sustainable Development Goal (SDG) of the United Nations which aims to promote sustained, inclusive and sustainable economic growth, full and productive employment and decent work for all.

In addition, the PREVI project is in line with the National Gender Policy and the Special Job Creation Program for Youth and Women (PSCE / JF), concerning the support of employment opportunities, self-employment, taking into account the specificities of gender in a perspective of harmonious development.

●Whether there is any contribution or co-participation from the recipients (explain the level of participation).

Under this project, NL will be the single donor and no any other contribution is planned.

V. IMPLEMENTATION

5.1 Budget

| Activités à mener pour atteindre les résultats attendus | Cout total (CFA) | Cout total (Euro) | An1 | | An2 | | An3 | |
|---|--------------------|-------------------|--------------------|----------------|--------------------|----------------|--------------------|----------------|
| | | | En F CFA | En Euro | En F CFA | En Euro | En F CFA | En Euro |
| R1.1 : Des Mécanismes endogènes de veille pour la préservation de la paix et de la cohésion sociale sont promues et accompagnées dans les zones d'intervention ; | | | | | | | | |
| R1.2 : Des cadres de concertations et de formation des de | | | | | | | | |
| Sous total OS 1 | 184.455.000 | 281.200 | 10.955.000 | 16.701 | 138.070.000 | 210.486 | 35.430.000 | 54.013 |
| R2.1 : Les population des zones d'intervention en particulier les jeunes sont sensibilisées sur les valeurs de la paix, de la fraternité humaine et du bon vivre ensemble ; | | | | | | | | |
| R2.2 : Les capacités des responsables des services déconcentrés de l'Etat, des leaders communautaires sont renforcées sur le respect des droits humains, pour la lutte contre l'extrémisme violent dans les zones de couverture du projet ; | | | | | | | | |
| R2.3 : Les capacités des encadreurs des enfants et des hommes de médias sont renforcées sur l'éducation à la tolérance et à la fraternité humaine ; | | | | | | | | |
| Sous total OS2 | 225.285.000 | 343.445 | 46.410.000 | 70.752 | 46.625.000 | 71.079 | 132.250.000 | 201.614 |
| R3.1 : Les communautés PDI des zones d'intervention du projet en particulier les jeunes et les femmes sont sensibilisées sur les valeurs de la paix, de la fraternité humaine et du bon vivre ensemble ; | | | | | | | | |
| R3.2 : Les jeunes et les femmes des zones d'intervention du projet sont accompagnés à développer des unités économiques rentables pour assurer leur autonomisation économique ; | | | | | | | | |
| R3.3 : Des mécanismes endogènes de prise en charge psychosociale des personnes victimes de l'extrémisme violent dans les zones d'intervention du projet sont promus et accompagnés ; | | | | | | | | |
| Sous total R3 | 50.080.000 | 76.346 | 2.760.000 | 4.208 | 20.160.000 | 30.734 | 27.160.000 | 41.405 |
| ACTIVITES TRANSVERSALES | | | | | | | | |
| Sous total Activités transversales | 78.730.000 | 120.023 | 57.330.000 | 87.399 | 7.700.000 | 11.739 | 13.700.000 | 20.886 |
| Total activités du projet | 538.550.000 | 821.014 | 117.455.000 | 179.059 | 212.555.000 | 324.038 | 208.540.000 | 317.917 |
| FONCTIONNEMENT/APPUI INSTITUTIONNEL | | | | | | | | |
| TOTAL FONCTIONNEMENT/APPUI INSTITUTIONNEL | 149.700.000 | 228.216 | 46.534.000 | 70.941 | 49.827.500 | 75.962 | 53.338.500 | 81.314 |
| TOTAL Général | 688.250.000 | 1.049.230 | 163.989.000 | 250.000 | 262.382.500 | 400.000 | 261.878.500 | 399.231 |

| | |
|---------------------------------------|------------------------------------|
| Domaine d'intervention | Prévention de l'extrémisme violent |
| Durée de l'action | 3 ans |
| Budget global | 1 050 000 Euro |
| Montant global du budget l'année 1 | 250 000 Euros |
| Budget prévisionnel pour année 2 et 3 | 800 000 Euro |
| | |

According to yearly budget: **XOF 163.989.000** for the first 12 months.

5.3 Monitoring

Monitoring will take place through several channels:

- Close following of the project by the OUA Embassy through discussions with the implementing partners once per month
- An external party will be contracted by the OUA Embassy for monitoring of several programs of the OUA embassy; so as to have external eyes on the ground
- Through information received from other actors (eg other partners of the Dutch Embassy in OUA, and the UN offices in the 5 regions, the embassy staff will cross check information
- The Embassy has set up a whatsapp group of partners working in the North and East regions and uses this to remain informed and cross check information about developments in the areas and the projects in particular.

5.3.1 Narrative and financial reports

See annex B --> outcome 9 --> Financial and Narrative reports
However, due to the results of the ORIA **an audit is requested as well.**

5.3.2 Audit opinion

CDC will deliver a yearly audit report on activity level.

5.3.3 IATI - International Aid transparency Initiative

CDC has confirmed that they will start implementing reporting in IATI.

5.3.4 Annual plans and other reports

CDC will send annual plans for 2022 and 2023.

5.3.5 Monitoring calendar

| Report type | Period | Submission by |
|------------------------|--|--|
| Annual plan | <i>1 January 2022 – 31 December 2022</i> <i>1 January 2023 – 31 December 2023</i> | <i>30 September 2021</i> <i>30 September 2022</i> |
| Narrative | <i>1 January 2021 – 31 December 2021</i> <i>1 January 2022 – 31 December 2022</i> | <i>31 March 2022</i> <i>31 March 2023</i> |
| Narrative IATI | <i>Quarterly (a.s.a.p.)</i> | - |
| Financial | <i>11/20-10/21</i> <i>11/21-10/22</i> <i>11/22-10/23</i> | <i>01-01-22</i> <i>01-01-23</i> <i>01-01-24</i> |
| Final narrative | <i>1 January 2021 – 31 December 2023</i> | <i>31 March 2024</i> |

| | | |
|------------------------|--|---|
| Final financial | <i>1 January 2021 – 31 December 2023</i> | <i>31 March 2024</i> |
| Audit | <i>1 January 2021 – 31 December 2021</i> <i>1 January 2022 – 31 December 2022</i> <i>1 January 2023 – 31 December 2023</i> | <i>31 March 2022</i> <i>31 March 2023</i> <i>31 March 2024</i> |

5.3.6 Evaluations

No.